PROJECT UPDATES:

January 3, 2019

Milling and Paving – various streets
On September 25, 2018, City Council awarded a contract to Arawak Paving Company, of
Hammonton, NJ, in the amount of $477,000 for the milling and paving of various streets in the south
end of town. This project is in conjunction with restoration of streets by South Jersey Gas resulting
from the street openings performed over the past year as part of a comprehensive upgrade of gas
service.




















Pleasure Avenue from 73rd Street to 79th Street - completed
70th Street from Landis Avenue to Central Avenue - completed
74th Street from Landis Avenue to Pleasure Avenue - completed
79th Street from Landis Avenue to the Beach - completed
Pleasure Avenue from 79th Street to 81st Street - completed
80th Street from Landis Avenue to Pleasure Avenue - completed
Central Avenue from 79th Street to 80th Street - completed
Central Avenue from 81st Street to 83rd Street - completed
82nd Street from Landis Avenue to Pleasure Avenue - completed
East Landis Avenue from 83rd Street to 85th Street - completed
83rd Street from East Landis Avenue to Pleasure Avenue - completed
Pleasure Avenue from 83rd Street to 85th Street - completed
Pleasure Avenue from 85th Street to 94th Street - completed
86th Street from Pleasure Avenue to the Beach - completed
87th Street from Landis Avenue to the Beach - completed
88th Street form Pleasure Avenue to the Beach - completed
90th Street from Landis Avenue to Pleasure Avenue - completed
91st Street from Landis Avenue to Pleasure Avenue - completed
93rd Street from Landis Avenue to Pleasure Avenue - completed

A pre-construction meeting was held on October 4, 2018. The contractor has completed work and is
in the clean up and punch list phase.

Fall Roadway Reconstruction
On April 10, 2018, City Council awarded a construction contract to South State, Inc., of Bridgeton,
New Jersey, in the amount of $724,332.32 for work on the following streets:











79th Street from Central Avenue to Roberts Avenue - completed
78th Street from Landis Avenue to Central Avenue - completed
78th Street from Central Avenue to Roberts Avenue - completed
81st Street from Central Avenue to the Bay End - completed
66th Street from Landis Avenue to Central Avenue - completed
68th Street from Landis Avenue to Central Avenue - completed
71st Street from Landis Avenue to Central Avenue - completed
73rd Street from Landis Avenue to Central Avenue - completed
76th Street from Landis Avenue to Central Avenue - completed
Roberts Avenue from 55th Street to 56th Street - completed

All streets have been paved and the clean up and punch list phase has begun.
Roadway Reconstruction – Various Streets
On October 9, 2018, City Council awarded a construction contract to South State, Inc., of Bridgeton,
New Jersey, in the amount of $839,082.50 for work on the following streets that have completed utility
reconstruction…











72nd Street from Landis Avenue to Central Avenue
81st Street from Landis Avenue to Central Avenue
62nd Street from Landis Avenue to Pleasure Avenue
53rd Street from Landis Avenue to the Promenade - drainage and concrete work has begun
54th Street from Landis Avenue to the Promenade
55th Street from Landis Avenue to the Promenade
57th Street from Landis Avenue to the Promenade
48th Street from Central Avenue to Park Road
52nd Street from Landis Avenue to the Promenade - drainage and concrete work has begun
39th Street from Central Avenue to Kneass Street

The contractor anticipates beginning drainage work this winter. Materials have been delivered.
Paving of all streets is scheduled to be completed in Spring of 2019.

Sea Isle Boulevard
The Cape May County Board of Chosen Freeholders, at their May 13, 2014 meeting, awarded a
$12.7 million contract to South State, Inc. for the Sea Isle Boulevard Improvement project that will
raise the roadway by approximately 4.5-feet and otherwise reconstruct Sea Isle Boulevard.
Traffic has now been diverted to the north side of the boulevard. A separate temporary traffic lane
has been established to access the marina.

The project is nearing the point where the roadway will be completely opened. The following is the
current update from the county engineer:
The contractor has completed the base paving of the south side of Sea Isle Boulevard to within about
1000 feet of the Ludlam’s Thoroughfare Bridge. The contractor continues to topsoil and vegetate the
southerly roadway slope and will be finishing the guiderail along this portion of the project during the
week of 1/2/19 into 1/7/19. This work will be completed in advance of the final preparation of the
remaining 1000 feet of roadway approaching the bridge. The street light installation along the
southerly slope has been completed. Once the guide rail has been completely installed, milling and
base paving will resume over the entire project. It is expected that base paving will begin on 1/10/19
and will take 4 days to complete. The center barrier will begin to be removed when the paving starts.
It is now anticipated that the roadway will be opened to traffic in its final configuration absent of the
entire construction barrier on or about 1/14/19.
Motorists are advised to be aware of the revised traffic patterns in the construction zone and the
reduced speed limit.

Resurfacing of Pleasure Avenue
On March 13, 2018, City Council awarded a contract to Jerry and Son Excavating, Inc., of Mays
Landing, NJ, in the amount of $261,870 for the resurfacing of Pleasure Avenue from JFK Boulevard
to 53rd Street. Of the above amount, $179,000 will be reimbursed through a grant from the NJDOT.
The contractor has completed all work.

South Jersey Gas Company Reliability Enhancements
Installation of 2” and 4” yellow plastic natural gas mains has taken place along 70 th Street between
Central Avenue and Landis Avenue, 69th Street through 79th Street (except 76th Street) between
Landis Avenue and Pleasure Avenue and on Pleasure Avenue between 69 th Street and 79th Street,
and 80th Street to 93rd Street. The program’s primary function is the accelerated replacement of
aging bare steel mains with more durable plastic pipe. South Jersey Gas or its contractors will
contact customers to gain access to properties with gas service to complete this work. The road
restoration work is in progress. If residents have questions or would like more information on this
project, please contact South Jersey Gas Cape May Division at 609-465-2900 Ext. 6250 and
reference the Sea Isle Project.

Sea Isle City Public Fishing Pier with Kayak Launch
To be constructed on the bay front at Dealy Field, this project will include a fishing pier, a pier with a
covered pavilion, kayak/paddleboard launch facility (including launch facilities for the disabled) and
decorative lighting. As of now there is no bid date; but the City has applied to the Cape May County
Open Space Board for grant funding (a presentation of the project was made to the Open Space
Board at their August 28 meeting). The Mayor has received a letter from the Open Space Board
stating they are recommending full funding from the County for this project. The City also had a PreApplication conference with the NJDEP last month. The permitting process is expected to extend into
2019, with final design and construction to follow. As the City proceeds, a more definitive schedule
for project completion will be able to be established.

Venicean Road Drainage Project
On August 28, 2018, Council awarded a contract to Garden State General Construction, Inc., of
Clermont, NJ, in the amount of $32,073.15 for road drainage system reconstruction. This project will
eliminate a storm sewer which crosses 4426 Venicean Road and outfalls into Ludlam’s Thorofare and
will redirect this system to discharge into Rio Del Isole (one of the interior lagoons). A preconstruction
meeting was held September 13. Work on this project has been completed.
38th Street Drainage Area Storm Water Pump Station
On July 24, 2018, Council awarded a contract to Mathis Construction, of Little Egg Harbor Township,
New Jersey, in the amount of $789,580.00 for the construction of a storm water pump station at
38th Street to the west of Sounds Avenue. Due to problems with the contractor’s original submission
for approval of required materials, and longer than expected lead time for delivery of pre-cast
structures involved with construction of the pump station, the project start will be delayed until
February, 2019. Completion of the project is now scheduled for early April.
Townsend’s Inlet Bridge Closure
The Townsend’s Inlet Bridge (connecting Sea Isle City and Avalon) is closed as part of the planned
replacement of spans 1-7 until May 22 as the County’s contractor, Agate Construction, removes this
portion of the structure. The proposed work will include the demolition of spans 1-7, installation of
new piling installation of new pier caps, installation of new stringers and installation of a new concrete
deck and railing system at these spans. The demolition of the super structure has been completed.
They are concentrating on the underwater salvage of piers 3 and 4 that broke off and fell to the
seabed during the demolition process. Once these piers are removed the contractor will be working 3
shifts per day to keep work moving forward.
Thru traffic heading north along Ocean Drive (C.R. 619) will be detoured onto Avalon Boulevard
(C.R. 601). Thru traffic heading south along Landis Avenue (C.R. 619) will be detoured onto Sea Isle
Boulevard (C.R. 625). Residents living adjacent to the Bridge will have full access to their homes at
all times.
No vehicles, bicycles or pedestrians will be permitted to enter beyond the staging area at the south
end of the bridge. An ongoing bridge railing project at the northerly portion of the bridge will prevent
vehicles, bicycles and pedestrians from entering the northerly bridge approach. Work hours will
generally be from 6:00 a.m. until 5:00 p.m. Monday thru Friday, with Saturday work beginning on
September 29. Depending upon the progress of the project, the contractor may be working double
shifts from 6:00 a.m. until 10:00 p.m. starting in October. Boaters are urged to stay clear of the
various barges that will be on site for the construction activities.
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